

PORT OF IBERIA DISTRICT       


BOARD OF COMMISSIONERS


REGULAR MEETING - TUESDAY, FEBRUARY 16, 2016

PORT ADMINISTRATIVE OFFICE - 5:30 P.M.


MINUTES

The regular meeting of the Port of Iberia District Board of Commissioners was called to order by Commissioner Larry G. Rader, Board President, at the Port of Iberia Administrative Office, on Tuesday, February 16, 2016, at 5:35 P.M.  


In attendance were Commissioners Larry G. Rader, Board President, Gene L. Jefferies, Vice-President, Roy A. Pontiff, Secretary-Treasurer, Simieon d. Theodile, Mark Dore’ and Danny J. David.

Commissioner Elbridge “Smitty” Smith III,was absent.


Also present were Craig F. Romero, Executive Director, Joanna D. Durke, Administrative Assistant, Tracy Domingue, Secretary-Bookkeeper, and Ray Allain, Port Attorney.

Thus, with a quorum being acknowledged, Commissioner Gene L. Jefferies recited the opening prayer and the Pledge of Allegiance. 
I.
APPROVAL OF MINUTES: SPECIAL MEETING JANUARY 8, 2016 and Regular Meeting January 19, 2016.

On a motion by Commissioner Danny J. David, seconded by Commissioner Simieon d. Theodile, the Commission approved the minutes of the Special Meeting held on Friday, January 8, 2016.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
It is noted that the Tuesday, February 16, 2016 Regular Monthly Board Meeting Minutes will be reviewed/approved at another Board Meeting in the near future.
II.
DISCUSS AND/OR DISTRIBUTE THE FOLLOWING:

(a)
Budget Summary for Seven (7) Months Ending January 2016.

(b)
Listing of Tenant Lease Billings. 

(c)
Listing of Boat Stall Lease Billings. 
(d)
Approve Payment of Bills & Checks Issued During Interim Period.
(e)
Computer Summary of Lease Agreement Activity Sheet.

A motion was made by Commissioner Mark Dore’, seconded by Commissioner Simieon d. Theodile, to approve and authorize the payment of bills for February 2016, and ratify those paid during the interim period.

This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
III. 
Discuss/Review the Existing Intergovernmental Agreement Between the Iberia Parish Levee, Hurricane, and Conservation District and the Port of Iberia District.








Discussion ensued and there was no action taken on the above Agenda item. 

IV.
 SEQ CHAPTER \h \r 1Report from Ms. Carmel Breaux, President, Norris Insurance Consultants, Inc. Regarding the Port of Iberia District’s Annual Insurance Renewals Effective April 1, 2016 as it Relates to General Liability, Automotive Liability and Physical Damage, Workers Compensation, Umbrella Liability, Public Official Errors & Omissions Liability, Crime, Boiler & Machinery, Inland Marine, Equipment Floater and Building & Contents and Flood. 


{1}
Discuss/Consider Invoice for Professional Services.
A motion was made by Commissioner Roy A. Pontiff, and seconded by Commissioner Simieon d. Theodile to approve and authorize payment of Invoice Number 1 for the period January 1, 2016 thru January 1, 2017 in the amount of $4,500.00 (1/2 of annual fee of $9,000.00) to Norris Insurance Consultants, Inc., in accordance with the contract dated January 1, 2016.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
V.
Mr. Gerald Gesser, Gesser Group, APC to Address the Board On: 

(a)
POI ADMINISTRATIVE OFFICE BUILDING MAINTENANCE REPAIRS.

{1}
Discuss/Consider Change Order Number 4 (regarding the balance of funds remaining from Change Order Number 2.)
A motion was made by Commissioner Roy A. Pontiff and seconded by Commissioner Danny J David, to approve and authorize Change Order Number 4 regarding the POI Administrative Office Building Maintenance Repairs project, as it relates to a remaining Funds balance from Change Order Number 2 (deduction of $6,845.00), and an addition of $1,355.00 for the removal of three (3) trees, and the addition of $433.00 for a commode in the Executive Director’s restroom;  with the contract sum being decreased by $5,057.00; with the revised contract amount being $100,070.00; and the motion further authorizes the Board President to execute said Change Order Number 4 in accordance with contract dated November 9, 2015.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.

{2}
Update on Construction Contract.

* Project Complete as per Contract and Approved Change Orders. 

{3}
Discuss/Approve Contractor’s Application for Payment #2 As per the Original Contract Amount & Change Order #1, #2, #3, & #4).

A motion was made by Commissioner Danny J. David and seconded by Commissioner Roy A. Pontiff to approve and authorize the payment of Contractor’s Application for Payment Number 2 in the amount of $44,799.72, to Kerne Construction, Inc. regarding the POI Administrative Office Building Maintenance Repairs Project, in accordance with contract dated November 9, 2015.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.

{4}
Discuss/Approve Substantial Completion of Project.



***Punch List Items.

A motion was made by Commissioner Mark Dore and seconded by Commissioner Gene L. Jefferies, to accept and approve the Certificate of Substantial Completion regarding the POI Administrative Office Building Maintenance Repairs Project, in accordance with contract dated November 9, 2015.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.

(b)
POI Administrative Office Building – Pest Control Annual Renewal.



{1}
Update on Termite Treatment.

*  Contractor has completed all interior treatment and the exterior wall treatment. 

*  Contractor will complete remaining treatment of the exterior in conjunction with the
    Landscape Modifications.



{2}
Discuss/Approve Kevin’s Pest Control, Inc. Invoice.

A motion was made by Commissioner Roy A. Pontiff and seconded by Commissioner Simieon d. Theodile to approve and authorize payment of Invoice Number 104238 (dated February 20, 2016) in the amount of $2,823.00, to Kevin’s Pest Control (which is 75% of the contract amount for the initial termite treatment), in accordance with the contract dated December 28, 2015.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, and Mark Dore’.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III. and Danny J. David, Sr.
And the motion was therefore passed on this the 16th day of February, 2016.
{3}
Update on the Renewal Proposal for Semi-Annual Maintenance/Inspections.

A motion was made by Commissioner Roy A. Pontiff and seconded by Commissioner Mark Dore, to approve and authorize the Board President to execute a Repair Contract Addendum to Kevin’s Pest Control contract dated December 28, 2015 in which said Contract Addendum allows for semi-annual inspections at a cost of $600.00/year; and motion further acknowledges that Kevin’s Pest Control, Inc. will continue the Contract for a ten (10) year period from the initial treatment, assuming all renewals are paid, and will request a re-treatment to the building thereafter. 
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
(c)
 SEQ CHAPTER \h \r 1LA DOTD Port Construction & Development Priority Program:  State Project Number H.011756 (322) Port Improvements - Site Improvements - Tracts “K”, “L”, & “M”.

Infrastructure Improvements - Tract “K” (Phase II of SPN H.011756)

(LOGAN INDUSTRIES INTERNATIONAL CORPORATION - TRACT “K” - 10.61 ACRES).


{1}
Update on Construction Project.
*  Contract has been approved, fully executed, and recorded.  Work has commenced 

    and the “Test Pilings” have been driven.  Dirt work has also commenced.



{2}
Discuss/Approve Contract’s Application for Payment #1.
A motion was made by Commissioner Danny J. David and seconded by Commissioner Mark Dore, to approve and authorize Contractor’s Application for  Payment Number 1 in the amount of $193,913.91 to J. C. Construction, LLC for the period thru February 19, 2016, regarding State Project Number H.011756 (322) Port Improvements – Site Infrastructure Improvements – Tract “K” (Phase II of SPN H.011756) Logan Industries International Corporation, in accordance with the contract dated January 22, 2016.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.


{3}
Discuss/Approve Proposed Change Order Number 1.

A motion was made by Commissioner Mark Dore and seconded by Commissioner Gene L. Jefferies, to approve and authorize Change Order Number 1, regarding State Project Number H.011756 (322) Port Improvements – Site Infrastructure Improvements – Tract “K” (Phase II of SPN H.011756), as it relates to additional dirt work due to the unforeseen sub-surface soil conditions at the project site in the increased amount of $10,000.00; and the motion further authorizes three (3) additional days be added to the contract; and the motion further authorizes the Board President to execute said Change Order Number 1 in accordance with the contract dated January 22, 2016; and motion further acknowledges that the revised contract amount is $3,763,000.00.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III, and Roy A. Pontiff.
And the motion was therefore passed on this the 16th day of February, 2016.


{4}
Discuss/Approve Proposed Change Order Number 2.

A motion was made by Commissioner Gene L. Jefferies and seconded by Commissioner Simieon d. Theodile, to approve and authorize Change Order Number 2, regarding State Project Number H.011756 (322) Port Improvements – Site Infrastructure Improvements – Tract “K” (Phase II of SPN H.011756), as it relates to furnishing and installing larger and additional pilings at the project site in the additional amount of $8,310.00; and motion further authorizes the Board President to execute said Change Order Number 2; in accordance w/contract dated January 22, 2016; and motion further acknowledges that the revised contract amount is $3,771,310.00.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.


{5}
Discuss/Approve Proposed Change Order Number 3.

A motion was made by Commissioner Danny J. David and seconded by Commissioner Mark Dore’, to approve and authorize Change Order Number 3,  regarding State Project Number H.011756 (322) Port Improvements – Site Infrastructure Improvements – Tract “K” (Phase II of SPN H.011756), as it relates to furnishing and installing lime stabilization under all limestone areas at the project site in the additional amount of $47,683.69; and motion further authorizes the Board President to execute said Change Order Number 3; in accordance w/contract dated January 22, 2016; and motion further acknowledges that the revised contract amount is $3,818,993.69; and motion is further contingent upon the Soil Engineers Recommendation.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
EXPANSION OF AGENDA:

A motion was made by Commissioner Simieon d. Theodile and seconded by Commissioner Danny J. David to expand the Port of Iberia District Board of Commissioners regular monthly Board meeting of Tuesday, February 16, 2016 to discuss/consider Proposed Change Order Number 4 regarding State Project Number H.011756 (322) Port Improvements – Site Infrastructure Improvements – Tract “K” (Phase II of SPN H.011756)
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
A motion was made by Commissioner Gene L. Jefferies and seconded by Commissioner Simieon d. Theodile, to approve and authorize Change Order Number 4 regarding State Project Number H.011756 (322) Port Improvements – Site Infrastructure Improvements – Tract “K” (Phase II of SPN H.011756), as it relates to raising the Crane Bridge height from 30 feet to 31 feet clear from finished floor at the project site, in the additional amount of $14,884.00; and the motion further authorizes the Board President to execute said Change Order Number 4 in accordance with the contract dated January 22, 2016; and motion further acknowledges that the revised contract amount is $3,833,877.69.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.


{6}
Discuss/Approve Gesser Group Invoice Number 5.

A motion was made by Commissioner Roy A. Pontiff, seconded by Commissioner Simieon d. Theodile to approve and authorize payment of Invoice Number 5 in the amount of $3,737.50 to Gesser Group, APC, for architectural services rendered regarding LA DOTD Port Construction & Development Priority Program: State Project Number H.011756 (322) Port Improvements – Site Improvements – Tracts “K”, “L”, & “M” Infrastructure Improvements – Tract “K” (Phase II of SPN H.011756) (Logan Industries International Corporation); in accordance  with the contract dated August 26, 2015.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.


{7}
Discuss/Approve Gesser Group Invoice Number AS-4-LI.

A motion was made by Commission Mark Dore’, and seconded by Commissioner Danny J. David, to approve and authorize the payment of Invoice Number AS-4-LI in the amount of $742.50 to Gesser Group, APC for soil testing of the dirt pad performed by Louisiana Testing & Inspection, Inc., regarding LA DOTD Port Construction & Development Priority Program: State Project Number H.011756 (322) Port Improvements -Site Improvements - Tracts “K”, “L”, & “M”. Infrastructure Improvements - Tract “K” (Phase II of SPN H.011756) (Logan Industries International Corporation); in accordance with the contract dated August 26, 2015.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
(d)
 SEQ CHAPTER \h \r 1LA DOTD Port Construction & Development Priority Program:  State Project Number H.011756 (321) Port Improvements - Site Improvements - Tracts “K”, “L”, & “M”.

Infrastructure Improvements - Tract “L” (Phase I of SPN H.011756)

(RAM DESIGN, LLC - TRACT “L” - 18.13 ACRES).





{1}
Update on Re-Advertisement for Bid.
*  Project has been advertised for Re-Bid.

*  Bids are scheduled to be opened on Wednesday,February 24, 2016 at 2:00 p.m.
VI. 
REPORT FROM MR. MARC BERARD, P.E., BERARD, HABETZ AND 
ASSOCIATES, INC., ON:


(a)
Extending the Existing Bulkhead at Slip 1A in The Port’s Marina Due


to the Deplorable Condition of the Existing Bulkhead and “Wash-


Outs” Located at Various Gate Slip Entrances.
{1}
Update on Construction Project.
Discussion ensued and there was no action taken.
(b)
Update on Port Project Consisting Primarily of Drainage Improvements and Roadside Cleanup Along Major Roadways Within the Port.


{1}
Discuss/Approve BH&A Invoice.
A motion was made by Commissioner Mark Dore’ and seconded by Commissioner Simieon d. Theodile to approve and authorize payment of Invoice Number 216020 in the amount of $1,609.00 to Berard, Habetz & Associates, Inc. for professional services rendered from December 28, 2015 thru January 10, 2016 for drainage improvements and roadside cleanup along major roadways within the Port of Iberia.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
(c)
Update on Port TIF Port Project which Includes Infrastructure Improvements for the Drainage along Curtis Lane; Establishment of Roadside Staging Areas with Catch Basin for Installation to Accommodate a New Pipe Coating Facility, Rail Spur Rehabilitation, Perimeter Fencing, and Parking Lot.


{1}
Southern Constructors, LLC Construction Contract.
*  Contract has been executed and recorded.
*  Notice of Award to Contractor dated January 7, 2016.

*  Contract is based on Unit Prices with an estimated total price of the Contract at
    $1,176,450.00.

VII.
REPORT FROM MR. JAY LEBLANC, CB&I, ON: 
(a)
 SEQ CHAPTER \h \r 1LA DOTD Port Construction & Development Priority Program:

Phase II of State Project Number 578-23-0018/H.009021 (322) Port-Site Bulkhead Relocation Phase II A- Bulkhead 12A (for the AGMAC Bulkhead Relocation & Design Project (Public Property).

{1}
Power Point Presentation on Const. of Bulkhead 12A.
*  Sheet Piling Installation is 95% Complete

*  Waler Installations are 35% Complete.

{2}
Discuss/Approve Contractor Request for Payment Application Number 7.
A motion was made by Commissioner Mark Dore’, and seconded by Commissioner Danny J. David, to approve and authorize the payment of Contractor Payment Application Number 7 in the amount of $265,296.84 to Coastal Bridge, LLC. which includes sheet pile installation and waler installation for the Port Site-Bulkhead Relocation Phase II A Project (Bulkhead 12A – Public Dock), SPN 578-23-0018/H.009021 (322) for the period January 1, 2016 thru January 31, 2016 in accordance with the contract dated May 7, 2015; and motion further stipulates that the Payment Request be forwarded to the LA Department of Transportation & Development for review and approval.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
{3}
Discuss/Approve CB&I Invoices.

A motion was made by Commission Gene L. Jefferies, and seconded by Commissioner Mark Dore’ to approve and authorize payment of Invoice Number 2435948-R8-00541 in the amount of $21,472.75 to CB&I Coastal, Inc. (f/k/a Shaw Coastal, Inc.), for the period January 1, 2016 thru January 29, 2016 (Bulkhead 12A – Public Dock) regarding Engineering During Construction and Resident Project Inspection (100% reimbursable to POI by DOTD), regarding AGMAC Project Management in accordance with the contract between the POI and Shaw Coastal, Inc., dated September 3, 2002 and Amendment Number 13 (Project Management) dated December 16, 2014.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
A motion was made by Commission Roy A. Pontiff, and seconded by Commissioner Mark Dore’ to approve and authorize payment of Invoice Number 889047-R8-00501 in the amount of $1,572.00 to CB&I Coastal, Inc. (f/k/a Shaw Coastal, Inc.), for the period December 1, 2015 thru January 29, 2016(Contracts & Project Coordination) regarding AGMAC Project Management (not reimbursable to POI by DOTD), in accordance with the contract between the POI and Shaw Coastal, Inc., dated September 3, 2002 and Amendment Number 13 (Project Management) dated December 16, 2014.

This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.

(b)
Update on the Professional Services Contract Between CB&I Coastal, Inc., and the Port of Iberia District for General Engineering Services Approved by the Board August 18, 2015.


{1}
Discuss/Approve Modification of Scope to the “General Engineering Services Contract”.



{2}
Discuss/Approve CB&I Invoice Regarding the Final Design for the LA DOTD Port Construction & Development Priority Program Phase III of State Project Number 578-23-0018/H.009021 (323) Port-Site Bulkhead Relocation Phase II-A Bulkhead 12B (POI Public Dock – Port Canal) for the AGMAC Bulkhead Relocation & Design Project (Public Property).

A motion was made by Commissioner Roy A. Pontiff and seconded by Commissioner Mark Dore’ to approve and authorize payment of Invoice Number 2431516-R8-00541 in the amount of $19,895.92 to CB&I Coastal, Inc. (f/k/a Shaw Coastal, Inc.), for the period August 10, 2015 thru January 29, 2016 for services associated with revisions and submittals of “revised” Bulkhead 12B Plans and Specifications for submission to the LA DOTD; in accordance with the Professional Services Contract between CB&I Coastal, Inc., and the POI District for General Engineering Services approved by the Board on August 18, 2015. 

This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
VIII.
REPORT FROM A REPRESENTATIVE OF GIS ENGINEERING, LLC ON:
(a) LA DOTD Port Construction & Development Priority Program: Phase III of State Project Number 578-23-0018/H.009021 (323) Port-Site Bulkhead Relocation Phase II A – Bulkhead 12B (POI Public Dock – Port Canal) for the AGMAC Bulkhead Relocation & Design Project (Public Property).
*** Advertising, Bidding, and Negotiation Phases.

· Letter dated February 16, 2016 from the LA DOTD approving the Plans & Specifications for Bulkhead 12B (POI Public Dock – Port Canal) was presented to the Board.
A motion was made by Commissioner Roy A. Pontiff, and seconded by Commissioner Danny J. David to approve and authorize GIS Engineering, LLC to prepare a Professional Services Lump Sum Contract between GIS Engineering, LLC and the Port of Iberia District, with an upset limit of $341,707.95, regarding the Port-Site Bulkhead Relocation Phase II A – Bulkhead 12B (POI Public Dock – Port Canal) for the AGMAC Bulkhead Relocation & Design Project (Public Property); and motion further authorizes the Board President to execute said Contract contingent upon the legal review and approval by the Port Attorney.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
(b) Port-Site Bulkhead Relocation Project Phase II B – Private Bulkheads {1, 6, 7, 11, 13, and 14} (Private Property).

{1}
Update on Contract for Professional Services Regarding the Work Associated with the Design, Engineering, Bidding, Negotiating, Construction Phase, & Resident Project Representation.


***Pending Legal Review/Approval by the Port Attorney.

· Contract approved by Port Attorney to be executed this meeting date.
{2}
Advertisement for Bid – Bulkheads 11, 13, and 14.

· Advertisement for Bid Presented to the Board.
· Bids to be received on Tuesday, March 1, 2016.
(c) Status of the AGMAC Project.


{1}
Update on Contract for Professional Services Regarding AGMAC General Engineering & Consulting Services.



***Pending Legal Review/Approval by the Port Attorney.

· Contract approved by Port Attorney to be executed this meeting date.
(d) Status of the “Supplemental Application” Submitted to the Louisiana Port Construction & Development Priority Program Regarding the Previously Approved West Yard Expansion & Site Improvements Application, in which said “Supplemental Application” References the Purchase of a Building Located on Tract “A” (28.567 acres) Located on the Port Expansion Phase I Property Site, as well as Infrastructure Improvements to the Existing Building on Tract “A”.

A motion was made by Commissioner Danny J David, seconded by Commissioner Gene L. Jefferies, that the following be adopted:

RESOLUTION AUTHORIZING A REIMBURSEMENT AGREEMENT

AND DESIGNATION OF PERSON AUTHORIZED TO SIGN

                                                                     STATE PROJECT NO.H.011928_________                                        






     PARISH OF IBERIA                                                  
RESOLUTION

PORT OF IBERIA DISTRICT BOARD OF COMMISSIONERS

A Resolution authorizing the Port of Iberia District Board of Commissioners to enter into an agreement with the State of Louisiana, Department of Transportation and Development under the Louisiana Port Construction and Development Priority Program for assistance in the implementation of a Port improvement project; providing for the necessary documentation of the need for the Port Improvement; and providing for other matters in connection therewith.


WHEREAS, the Port of Iberia District Board of Commissioners has a need for Port improvements; and
WHEREAS, the Port of Iberia District Board of Commissioners has reviewed the Application for East & West Yard Expansion & Site Improvements with said Agreement; and
WHEREAS, the Port of Iberia District Board of Commissioners has applied for State matching funds pursuant to Chapter 47 of Title 34 of the Louisiana Revised Statues of 1950, as amended, to implement a project to improve its Port operation and the Port of Iberia District Board of Commissioners is fully aware of its obligations under said Statute; and

WHEREAS, the Port of Iberia District Board of Commissioners  is a political body duly organized and existing under the laws of the State of Louisiana and is eligible to apply for funds under said Statute; and


WHEREAS, currently, no funds have been made available by the State for construction of the project; and


WHEREAS, the Sponsor desires to utilize its own funds for the construction of this Project and to be reimbursed by the Port Construction and Development Priority Program once funding becomes available, in accordance with R.S. 34:3457.


NOW, THEREFORE, BE IT RESOLVED by the Port of Iberia District Board of Commissioners as follows:

Section 1.  That the Port of Iberia District Board of  Commissioners  acknowledges  that an Application was submitted to the Louisiana Port Construction and Development Priority Program.

Section 2.  That at the appropriate time and prior to commencement of work on the project the Port of Iberia District Board of Commissioners agrees to execute a Project Agreement and a Statement of Sponsorship pursuant to the Statute and hereby authorizes and empowers  Commissioner Larry G. Rader., Board President, to enter into and execute said Agreement with the Louisiana Department of Transportation and Development.

Section 3.  That  Commissioner Larry G. Rader., Board  President, is hereby Authorized Representative for the Port of Iberia District Board of Commissioners to represent the Port with regards to the receipt of funds from the Louisiana Port Construction and Development Priority Program for a Port Improvement Project.

Section 4.  That said Authorized Representative shall have the authority to sign and approve all documents that are necessary under the circumstances to accomplish the above project.

This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the Resolution was therefore adopted on this the 16th day of February, 2016.
IX.
REPORT FROM PORT ATTORNEY ON:

(a) AWS Lease Agreement & Collection of Unpaid Rental.

· Letter dated February 16, 2016 from Port Attorney to AWS presented regarding Lease Agreement on Tract “H” (POI Millennium Expansion Phase I Property Site)

(b) Central Gulf Shipyard Lease Agreement & Collection of Unpaid Rental.
· Mr. Kreig Breaux, Attorney, assisting Port Attorney on Collection of Unpaid Rental.
· Currently performing the necessary research/investigating into the matter.
· Executive Director to contact Central Gulf Shipyard to inquire about:  
· The Dates The Cranes Were Removed From The Leased Premises and Where Did The Crane's Go To; and Hull -  New Build;   When Delivered;   Who Is The Customer.

(c) LBC Port Judgement/Collection of Money due the Port of Iberia. 

(d) Discuss/Approve Breazeale, Sache & Wilson, L.L.P. Invoice.

A motion was made by Commissioner Mark Dore’ and seconded by Commissioner Simieon d. Theodile to approve and authorize payment of Invoice Number 312537 in the amount of $345.00 to Breazeale, Sache & Wilson, L.L.P. for services rendered through December 31, 2015, regarding responding to the Port’s auditors as it relates to providing a letter for legal information for the Port’s audit for the Fiscal Year 2014-2015.
This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III.
And the motion was therefore passed on this the 16th day of February, 2016.
X.
 SEQ CHAPTER \h \r 1REPORT FROM EXECUTIVE DIRECTOR ON:

(a)
Discuss/Consider a LAWCO Water Facilities Agreement Regarding The Bayou Company, LLC Improvements being made on Port Property (24.2 acre Tract).
A motion was made by Commissioner Roy A. Pontiff, seconded by Commissioner Danny J. David to approve and authorize the Board President to execute the  LAWCO Water Services Agreement regarding The Bayou Company, LLC improvements being made on Port Property (24.2 acre tract), contingent upon certification by the Port’s Engineer that the location of the line and the restrictions placed by the Agreement will not interfere with any improvements or the Tenant’s use of the property; and further contingent upon the Port Attorney’s legal review and approval. 

This motion having been submitted to a vote, the vote thereon was as follows:

Yeas:
Larry G. Rader, Gene L. Jefferies, Roy A. Pontiff, Simieon d. Theodile, Mark Dore’ and Danny J. David.  

Nays:  None.

Absent at Voting: Elbridge “Smitty” Smith, III

And the motion was therefore passed on this the 16th day of February, 2016.

(b)
Update on the First Amendment to Lease Agreement Between Logan Industries International Corporation and the Port of Iberia District Regarding Tract “K-1” (5.0 acres) Located on the POI Millennium Expansion Phase II Property Site. 
(c)
Update on Dynamic Industries Inc., First Right of Refusal for Tracts “N-1”, “O”, “P”, & “Q” (Danos) located on the POI Millennium Expansion Phase II Property Site.
(d) Update on Sixth Amendment to Lease Agreement Between Chart Energy & Chemicals, Inc. and the Port of Iberia Regarding Tract “F-1” (15.14 acres) on the Port Expansion Phase I Property Site.

(e)
Update on Underground/Overhead Utilities on the Millennium Expansion Phase II Property Site being Leased by the Tenant Ram Design, LLC.

(f)
Update on the Natural Gas Right-of-Way for System Improvements/Additions for both the Regular Station (20’x20’) as well as the Main Line Atmos Energy will run from the Station Down David Berard Road (Port Millennium Expansion Phase I & II Property Sites).

(g)
Update on an Agreement b/t the Port of Iberia District and Moreno Properties Two, LLC. Regarding Approximately 106 Acres of Available Property located at the Dynamic Industries West Yard (former Unifab Site).

{1}
Executive Director Negotiations with Prospective Tenants Regarding Available Property located at the Dynamic Industries West Yard (former Unifab Site); Contingent Upon the Receipt of the Necessary Approvals.
(h)
Executive Director’s Monthly Report.

(i)
Announcements.

***Financial Disclosure Forms – Tier 2 – (May 15, 2016).

Discussion ensued on the above Agenda items (b) thru (i), and there was no action taken.


XI.
ADJOURNMENT.
On a motion made by Commissioner Mark Dore’, and seconded by Commissioner Danny J. David, the meeting was adjourned at 8.17 p.m.
__________________________   
                  ____________________________

     SECRETARY-TREASURER                                               PRESIDENT
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