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Oilfield Site Restoration Commission Meeting 

February 9, 2023 

----- 

  

ROLL CALL 

MR. HARRIS: 

 I call this meeting of the Oilfield Site Restoration Commission to 

order. 

Roby, would you call the roll, please? 

MR. FULKERSON: 

 Yes, sir.  Tom Harris, Secretary. 

MR. HARRIS: 

 Present. 

MR. FULKERSON: 

 Richard Ieyoub, Commissioner of Conservation. 

MR. IEYOUB: 

 Present. 

MR. FULKERSON: 

 Lisa Creasman. 

MS. CREASMAN: 

 Present. 

MR. FULKERSON:  

 Steve Maley is absent.  

 Barney Callahan is absent. 

Timothy Allen. 
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MR. ALLEN: 

 Here. 

MR. FULKERSON: 

 I believe we should have a quorum, from our understanding. 

MR. HARRIS: 

 Outstanding.  Thank you, Roby. 

Our first order of business is to approve the meeting transcripts 

from the December 15, 2022, meeting. 

MR. FULKERSON: 

 That is correct, yes, sir.   

MR. ALLEN: 

Motion to approve as written. 

MR. HARRIS: 

We have a motion to approve those. 

MS. CREASMAN: 

Second. 

MR. HARRIS: 

We have a motion by Mr. Allen, a second by Ms. Creasman. 

All in favor, signify by saying “aye.” 

(All aye.) 

All opposed? 

(No response.) 

The motion carries. 

The next order of business, Roby. 

MR. FULKERSON: 
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 Awesome.  So next we go to the fund status.  We’ve kind of broken 

this out over a few pages. 

 The first page shows encumbrances.  Right now we’ve got about 

$2.9 encumbered on projects.  The fund balance, with encumberances, 

so that would be the amount of money in the OSR account minus what 

we have encumbered, is $12.2 million.  A couple of numbers there to 

remember is the $14 million cap and then the --  making sure if we go 

over that we have enough money encumbered to stay below $10 

million, so we usually maintain a pretty big surplus of projects to keep 

the money encumbered. 

 This year, we have not recovered any financial security or escrow 

reimbursements.  There’s a couple that we’re looking at.  We haven’t 

started working on them yet.  Some of it is to do with our funding.  If 

you work on a site that has financial security, that counts part of the 

budget, but then you reimburse the fund afterwards, so it --  it kind of 

plays games with how much money we’ve got available.  So if we eat 

up our budget --  so if you spend that, reimburse it, the fund gets 

bigger, the budget stays the same, but then you can run the risk of 

losing your collections, and so we’ve kind of held off on pulling too 

many of the escrow accounts this year because of that reason. 

 On our next page is the fund status continued, and this is of 

January 31st.  This is what we’ve collected so far.  As you can see, 

LOGA is around 3,000.  The gas tax --  I though I --  I always change 

that and somehow it ends up back at tax, but that’s actually the gas 

fee is 6.4 million, the oil fee is around 373,000, interest is around 
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20,000.  Our inactive well assessment fee, and I believe we get half of 

that, the inactive well assessments is 936,000.  Again, zero collected 

from escrow or financial security this year.  So we’ve collected around 

7.7 million.  Projected remaining is 3.9 million, and that’s just a 

projection based off of what we thought we would collect, and we made 

the projection probably two or three years ago.   

 So if we take a look at the next page, we kind of tried to show the 

annual collections broken up differently.  You’ll see on bottom the 

different types of fill for each of the bars that kind of show you what 

each one is, and it starts off with the oil fees, then continues to gas 

fees, our inactive assessment looks like a checker, and then the 

projection is above that.  This current year, it looks like we’re actually 

going to end up somewhere in between 2020 and 2021.  So we’re --  we 

should end up almost smack dab in the middle is what I’m showing.  

We’re actually about a million --  1.2 million ahead of where we were 

in 2021, but about $700,000 behind where we were in 2022. 

 If you take a look, the next bar chart shows total collections by 

month.  Again, this just kind of breaks it out by year and month, and 

you can see where we have --  where all the major pulls for the fees 

come from.  So August, November, February, and May are the large 

fee amounts.  Those are where we pull all our collections, so we have 

one final large collection coming in May.  The last couple of years, 

that’s averaged out to right around 2.3 million.  The previous two 

years was 2.8 million.  So it looks like we probably have another 3-ish 

left to collect. 
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 Are there any questions? 

MR. ALLEN: 

 I have one. 

MR. FULKERSON: 

 Yes, sir. 

MR. ALLEN: 

 You made a comment talking about the inactive well fee of 936,000 

and something about half that I didn’t understand.  We get half of that 

or that is half of what’s coming? 

MR. FULKERSON: 

 That is half of what the total fee is.  So there is --  I believe it’s 

$250 per inactive well, and an operator is, I guess, obligated to pay 

that amount.  Of the total amount collected, OSR gets half of that, so 

that $936,000 is half of the total and we get that.  We will get the full 

half amount. 

MR. ALLEN: 

 Remind me where the other half goes. 

MR. FULKERSON: 

 I believe it goes back to the general --  oil and gas fund --  oil and 

gas regulatory fund. 

MR. ALLEN: 

 Thank you. 

MR. FULKERSON: 

 All right.  If we’re ready to continue, I can keep going. 

MR. HARRIS: 



OILFIELD SITE RESTORATION                                                8 
COMMISSION MEETING                                                                                     
FEBRUARY 9, 2023   

MICHELLE S. ABADIE, CCR 
CERTIFIED COURT REPORTER 

 Please. 

MR. FULKERSON: 

 So next up is a financial security update.  Not a whole lot has happened this 

quarter. We’ve collected about 323,000, no large bankruptcies.  I think we’ve had 

a couple of smaller ones, so we’ve got about 11 million in there.  Most of these 

are smaller financial security amounts, you’re talking like $20,000 to $25,000 a 

well.  We have a few larger ones.  We’ve spent most of the larger ones the last 

few years.  The Mesa Gulf Coast work were some of our larger ones, escrows 

that is, and the St. Mary, there was that SWD in St. Landry Parish or something 

that had $440,000 attached to it. We took care of that site as well --   maybe St. 

Mary. 

MS. PARKER: 

 St. Mary. 

MR. FULKERSON: 

 Yeah.  Upcoming, we’ve got a couple of projects we’re looking at.  We’ve 

still got some Shoreline funds to spend.  We have about $500,000 left from a few 

years ago.  And recently, I believe we have around 1.2 million put back into the 

fund, a little over a million, so we should have about 1.5 million worth of funds 

to spend on Shoreline projects. We’re probably going to look pretty hard at 

Rabbit Island.  We just haven’t put together a competent package to do it yet, but 

I would imagine in the next year you’ll probably see something related to 

Shoreline, most likely Rabbit Island. 

 We’re also looking at a Baby Oil package.  There’s been some work with 

both the landowner and some of the lineage about helping provide funds.  

They’ve got an SSTA there and also additional funds to P&A some wells there 
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from a legacy company, so I think depending on how some of the litigation goes 

there, there may be a Baby Oil package related to that.  We should probably 

know more as that comes.  I think that’s still in litigation, and I think there’s a 

document out there for sign off that has not been finalized.   

MR. HARRIS: 

 Just an update on that, it’s on my desk right now for signature.  I’m actually 

still reviewing it, but it appears to be a minimum of 4.3 million with a maximum 

of 6.5 million for restoration of those wells, so that should be --   should be 

coming later --  well, the agreement says within 30 days of the settlement, so 

we’re close. 

MR. FULKERSON: 

 Perfect. 

MR. ALLEN: 

 Where exactly are those wells located, what parish? 

MR. FULKERSON: 

 So they’re in Terrebonne Parish – 

MS. PARKER: 

 Terrebonne Parish, Orange Grove and Humphrey Fields. 

MR. FULKERSON: 

 Any other questions before we move on to money recovery? 

 (No response.) 

 All righty.  So I’ll step right into money recovery.  I feel like I repeat this a 

lot, but I like to update you guys as much as I have update.  So Emergency 19-

003, Valentine Field, Blake Canfield and I have recently spoke with the AG’s 

Office.  There was a demand letter sent.  There’s an insurance company related to 
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it.  They’ve got the demand letter I believe at this time, but I haven’t heard back 

from the AG or the insurance company if we’re going to get anything out of that 

yet.  The litigation has been an ongoing process.  I think it started before I even 

became OSR Manager, so I think it’s probably been going on for three or four 

years, so, hopefully, we’ll find some type of resolution there. 

 Emergency 20-003, South Thornwell, I don’t believe there’s any updates that 

I know of on that project.  Pioneer, we haven’t heard from them lately.  They’ve 

made frequent trips out there to monitor the site, but that is another site that is 

kind of ongoing. 

 Freshwater Bayou, 21-011, that is with the AG’s Office. We sent letters to all 

of the lineage post-well.  No one has responded to provide funding, so the AG, I 

believe, will pursue the lineage from there. We’ve provided all the documentation 

they’ve requested so far. 

 Emergency 22-002, Breton Sound, Chevron has responded to our post-well 

or post-abandon request for funds. We’re weighing our options there about what 

we can do.  They didn’t provide the total sum of the project, so I think we kind of 

have to discuss our way through whether or not we accept that amount of money 

or not.  So they provided that last week, so we probably haven’t gotten far 

enough along in the process yet to have a big update there. 

 Black Elk, this is Timbalier, Plaquemines Parish, we’re working with Talos 

for the remaining sites.  Talos has bondage for the remaining sites.  It gets a little 

bit more complicated. There are other operators in the lineage that  Talos would 

like to come forward.  The operators have not come forward, so we’re working 

with the AG’s Office on how to handle the situation.  No large updates there.  At 

the very least, at some point, Talos does have bonding for the remaining wells, 
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and so we’ll figure something out.  It’s just kind of a complicated --  complicated 

part of the law there. 

 Tigre Lagoon, we completed that project last year.  One well was owned by 

LLOG.  LLOG requested we remove it from the package and  P&A it 

themselves.  LLOG did P&A that well and completed it here in the last couple of 

months, so they are --  they fulfilled all their commitments there. 

 We have two larger projects coming up, both on the west side of the state.  

One is in Lockport in Calcasieu Parish.  There are quite a few different wells out 

there with quite a few owners, Chevron, Hess, and Pioneer Natural Resources. 

We’ve sent letters.  Essentially, these letters before the work starts.  We’ve 

probably told y’all this many, many times.  But these letters essentially say we’re 

going to go do a project out there.  We prefer you guys do the project.  If we 

spent more money on this project than 250-, we will seek funds from your guys 

post-well.  Only Chevron responded, and they said they will not intervene, so 

they want us to do the work.  By law, we can’t pursue them until after the project 

and the funds are spent.  So once the funds are spent, we’ll send another letter 

notifying that the funds were spent, how much it is, and then it, unfortunately, 

enters a legal process from there. 

 The most recent package we have is the Cameron 233-005 – 

MS. PARKER: 

 Six. 

MR. FULKERSON: 

 6, I’m sorry, yeah.  That’s a typo on my part.  We’ve got a handful of sites 

offshore.  Many of them were onshore at one time, P&A’d, with the receding 

coastline, they are now offshore sticking up at the water line. We’ve got a few 



OILFIELD SITE RESTORATION                                                12 
COMMISSION MEETING                                                                                     
FEBRUARY 9, 2023   

MICHELLE S. ABADIE, CCR 
CERTIFIED COURT REPORTER 

where wellheads have just fell off.  So we’ll go out there, reenter these sites, plug 

and abandon them.  I don’t believe oysters should be an issue.  There shouldn’t 

be any seeding grounds.  It’s pretty far to the east --  or to the west, I’m sorry.  

We’ve already sent demand letters out --  or request letters out that they 

intervene.  These are all Exxon, Anadarko, Devon, and Unit Corp.  I think --  as 

of so far, I think only Exxon may have responded yesterday, and Blake and I are 

kind of reviewing that response right now, but they will not intervene.  We just 

have to determine if their reason for not intervening is valid or not. 

 And that’s all we’ve got right now in terms of money recovery.  I’d like to 

have good news.  Maybe one day, I will. 

 If everybody is ready, we can keep going on. 

 Urgent and high-priority wells, we’ve got --  we changed this slightly as 

well.  The red and black are urgent and --  urgent and high-priority scored orphan 

wells remaining which we show to be 581.  The cumulative urgent and high-

priority orphan wells P&A’d by OSR is 644.  Now, I always try to preface this, in 

2001 --  between 2001 and 2021 and 2022, we went from counting all this by 

hand to everything through SONRIS.  You see a slight dip, that’s largely just --  

or it is entirely due to us changing the way we track it.  Now everything is done 

through our online computing system rather than essentially tracking it month by 

month by hand.  So we’re not adding any or taking any away. 

 The next page is orphan wells abandoned by OSR.  So our total orphan well 

count is around 4,552.  The cumulative wells we’ve  plugged is 3,523.   We’ve --  

I guess one of our performance indicators was how many we’ve plugged this 

year.  We’ve plugged about 41 wells, which is well below what our normal 

amount of plugged wells are in a year and well below what our normal 
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performance indicators are.  That’s largely due to the --  the projects up north, the 

CMAR (phonetic) projects.  As we’ve said, we’ve built all the shallow wells into 

those projects for the low-hanging fruit, and we’ve concentrated all of the State 

funding down in southern states (sic) trying to take care of big projects, high- 

priority, urgent-type wells.  So we’ll kind of see less overall wells this year, but 

you’re also going to see them slant more to the south, that way we can kind of 

spend those dollars on urgent wells or higher-priority sites. 

 The next slide is the current orphan numbers.  It’s slightly off here.  Really 

it’s just whenever you draw it from the computer, but, in total, we’ve got about 

4,555, 4,552 is really just when you run the program.  It’s good enough to keep 

up with it as we go daily.  Priority 1s, as you can see, are largely in Lafayette.  

Priority 2s are still largely all in the Lafayette area.  And then you start seeing the 

skews in Priority 3 and 4 wells, shallower wells, farther away from people, 

farther away from water.  We’ve got a handful of not inspected, and a handful of 

not prioritized.  And really, the not inspected and not prioritized is just kind of 

luck of the draw.  You may pull it one day and they may have them all inspected 

the next day.  It’s just kind of when you pull the program. 

 The next page is our current projects.  So we’ve got four projects.  Most of 

them --  half of them, actually, are being finished, and two of them in infancy.  

The Masters Creek, initially, that started off as a larger package.  If you all 

remember, we had a Masters Creek emergency package last year where 

essentially one of the wing (phonetic) valves was --  I don’t believe it was open, 

but it was essentially fully opened and it was evacuating saltwater to the site.  We 

put together an emergency, get out there, shut the valve.  We went on and P&A’d 

the well while we were there because we had already mobilized to kill the well 
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and stop the leak.  This package was built around the remaining wells there.  

There was a facility and remediating that site.  Since that time,  it came to our 

attention there’s a legacy lawsuit in that area related to this site.  The decision 

was made to remove that site.  We generally try to avoid legacy lawsuit sites.  We 

removed --  the well is already P&A’d, so we’ll continue to P&A the two wells 

and do the work that weren’t related to the legacy site.  So it went from around a 

7- to $800,000 project to around a $385,000 project.  And they recently 

remobilized that.  They --  we were having quite a bit of trouble with the power 

company.  Apparently, there are powerlines near the equipment.  The power 

company didn’t want to power down the lines, and so after two or three months 

of negotiating with the contractor they were able to get them to power down the 

lines, and they are back out there completing the work. 

 St. Landry Parish, this site was one off in a field.  We had been watching it 

for a while.  Every valve and essentially every piece of equipment at surface had 

failed.  The – there was a backpressure valve installed by OSR at one point.  That 

backpressure valve was leaking.  The well had about 7 --  6,000, 7,000 pounds on 

it.  We were concerned that if that well blows out, you would have to essentially 

mobilize Wild Well if you’ve got a well blowing out 6,000, 7,000 pounds, and 

nothing under the tree (phonetic) actually worked, so we went on and took care of 

that well to essentially save us money in the future. 

 The two upcoming projects, Lockport and Cameron, are in the beginning 

stages.  I know we’ve got the contracts out.  Cameron  probably will not begin 

until after the beginning of the next fiscal year, which would be July.  This fiscal 

year, we have spent our entire budget. We can’t really start anymore projects or 

we can start projects, just not pay anymore this year.  They have to go be part of 
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the budget for the next fiscal year.   

 Lockport, I would guess, depending on our Coastal Use Permits, I would 

hope it starts before the end of the fiscal year, and that’s June 30th, the beginning 

of the new fiscal year is July 1st.  It’s really just timing in terms of the Coastal 

Permits.  I don’t believe those are in any oyster seed grounds though. 

 That’s kind of all we’ve got currently planned.  There’s a couple of more 

upcoming projects if you turn the page. 

 The four we’re kind of looking at for the future, the Shoreline package to use 

that funding that we just recently received.  We would like to get that spent down.  

That is probably our largest --  one of the last largest amounts of escrow we have, 

so we’d really just like to essentially take care of all that in one package. 

 Masters Creek, this is the site --  I’m not sure if you mentioned it last time, 

Cassie, but this is the site where high-pressure H2S well, they built a nursery 

around it, included it in the nursery, like nursery, I mean a tree or fruit nursery.  

Their home, I think, is right next to it as well.  So we’re working our way --  

Chris Sandoz and I&E, we have the Office of Conservation and DNR working 

their way of how to handle this with people living and working on site.  It’s 

probably something, unfortunately, OSR will have to deal with much more often 

coming up.  I can tell you, we see a lot more oilfield sites with homes being built 

around them. 

MS. CREASMAN: 

 And why is that? 

MR. FULKERSON: 

 I think just space.  There’s just so many wells, eventually, the space gets 

eaten up.  Also, from my understanding, Monroe is just a really ripe area for 
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nursery and planting, so I think they just expand everywhere they can, and some 

of it is probably you don’t really know what you are expanding next to, you 

know.  If you’re naïve about what H2S is and a high-pressure wellhead, I can see 

building if the land is good. 

MS. CREASMAN: 

 Are there any kind of --  not to say this is what you guys do, but outreach 

about that or raising awareness about wells and --  real estate market or 

something? 

MR. FULKERSON: 

 I don’t know if there is --  yeah.  We actually get a lot of phone calls about 

building houses or I --  since I’ve been here, I’ve had to answer two or three 

phone calls if they should build a house over an old well and that type of stuff 

comes up.  We probably get a lot of phone calls just in different districts, people, 

and whoever answers the phone that day. 

MS. PARKER: 

 There’s been several instances since I’ve been a part of OSR that people 

moving in mobile homes and setting it right over --  I mean, you can tell it’s a 

wellhead.  It’s not --  you know, it’s got the tree on it still, and they just either 

don’t care or are unaware.  One of my --  I know the guy was aware of it because 

our Lafayette District Office manager had talked to him several times because at 

the time it was leaking gas, and we went out there and fixed it, and I guess he was 

satisfied with it and he moved his mobile home right on top of it. 

MR. FULKERSON: 

 But, no, I don’t know of a specific outreach.  It’s something we could 

probably talk about, but I’m not sure how to do it, to be honest with you.  You 
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would think the contractors too would help if they were going to build a home, 

they would be licensed contractors and know.  Usually, that’s what I refer to, but 

I don’t know in this day and age. 

MR. ALLEN: 

 You would think the developer would have some type of --  he’s supposed to 

do a – 

MR. FULKERSON: 

 The research. 

MR. ALLEN: 

- site assessment, but I wouldn’t think that’s our problem.  That’s  

somebody else’s. 

MR. FULKERSON: 

 You would think so, but we try --   when people call, we try to be as helpful 

as we can. 

 As Mr. Harris mentioned, we’ve got that Baby Oil package we’re going to 

look at.  That’s a timing thing, timing on both the money, the funds, the budget, 

and how they want us to spend it and when.  That also falls in the Coastal Zone.  

Coastal Zone Permits are about six to nine months depending on really where it’s 

at.  If I remember correctly, before my contact in Coastal retired recently, this one 

is near a Bald Eagle nesting area, so I can tell you this one would probably not be 

the six-month variety. 

 And last is one Casandra just recently put together, and we’ll probably route 

for the 12th Floor to start preparing for bid.  There’s a few sites and issues in 

Shreveport we want to look at.  I know we’re trying to avoid north Louisiana 

where the CMARs are going up there, but there are a couple of sites leaking that 
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are --  one looks like it’s like almost a freshwater well leaking in a forest.  I don’t 

think it’s gas based or anything, but I think it’s just somehow a well is leaking 

water, aquifer water, to the ground, so we’ll go out there and P&A those wells. 

Another one is just one OSR P&A’d years ago.  Essentially, they found a hole in 

the ground.  I don’t really know that there’s really any documentation on it.  They 

tried to P&A and it’s kind of leaking a little bit, so we’ll go back and take a look 

at it again with a bid.   

But that’s really all we’ve got on our plate right now.  Honestly, if you’ll 

look at the Shoreline, the Baby Oil, and that Masters Creek may be about 

500,000, just those top three are probably somewhere around $8 million.  The 

Shreveport wells we’ve got, that may be another 500, so that, you know, around 8 

to 8.5 million right there. 

We are seeing increased costs.  I guess it’s probably a combination of things.  

With the federal dollars all being spent, the demand for the equipment and 

personnel is all going up, so we are seeing increased costs so far, and you’re also 

seeing probably some for inflation.  I mean, it’s hard to say how much, but with 

the demand spiking everywhere and a little bit of inflation, prices are up. 

And for our federal updates, no updates from the EPA or US Coast Guard, 

not much presence from them lately. 

And now if everyone is okay with it, I’ll start --  I know we kind of discussed 

giving updates on what’s going on with the federal packages.  If we’re ready for 

it, I’ll kind of dive into that. 

MR. HARRIS: 

 Before you do, I just want to recognize the work --  and not just you and 

Casandra, but all the Office of Conservation staff.  Basically, we have two 
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programs running in parallel, you know.  Office of Conservation staff are doing 

all the work they were doing before with a whole bunch of additional wells being 

plugged with federal money.  I’m not complaining.  Activity in the oilfields are 

definitely a positive thing, but, you know, we’re also looking at what probably 

six or seven -year highs in terms of number of permits to drill being issued, so 

there’s a lot of different stressors on the field staff, as well as Oilfield Site 

Restoration staff.  I just wanted to give you guys a shout out and say thank you. 

 Please proceed. 

MR. FULKERSON: 

 So I thought I’d start off kind of make our way through it.  And we’ve got 

different components, so I wanted to start off with our LSU update.  So the 

methane study began this week.  Our LSU researchers began working with the 

south Louisiana CMAR --  or the south Louisiana CESs.  They’re also receiving 

data  from the CMARs in north Louisiana.  So they’re receiving this and should 

begin to build their model.  And, essentially, what they’re going to model is, 

they’ll record everything we have and then start trying to put together a program 

or a model that can predict what sites we should hit for methane, which, ironicall 

enough, is exactly what the Department of Interior is doing as well with these 

numbers.  So, recently, the DOI made it down and met Mr. Harris and everyone 

on a panel, and we brought up having those two groups collaborate.  So we are 

trying to set that up where we can get some collaboration with their teams and 

our methane teams at LSU because we think there is quite a bit of overlap and a 

lot of sharing we can do.   

 LSU is very interesting to me because we’re using both the energy center 

there and the gentleman, Cancienne (phonetic), that studies methane is actually 
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an oceanographer, and it’s in Antarctica right now completing methane studies 

there, so he will come back and help build the equipment and kind of roll out the 

program for us.  They’re actually very good, very pragmatic.  They are 

researchers but understood that oil and gas, you know, it’s a little bit different 

than what you would conventionally do on your research, especially if you’re an 

oceanographer, but it was a very pragmatic approach, and I think it may fit very 

well for us. 

 And as they go, we’ll try to have them come in and provide some updates as 

well. Cancienne is probably back from Antarctica this month, and maybe in the 

next couple of months, we can start showing you guys some numbers.  The initial  

numbers I don’t know if I’m necessarily a methane skeptic, I wasn’t really sure 

what to make out of it, but they are so far finding wells emitting methane, so I --  

I’m not smart enough to tell you I understand how much it is or what it means 

yet, but, hopefully, they can start quantifying it for us so we can share it with you 

guys. 

 Okay.  Going on, the federal projects, I split it into two sides right now.  

We’ll play with how to do this in our presentation, but we’ve got on the left in 

Monroe and Dynamic Group.  So they’ve got 133 sites are wildlife sites.  Kind of 

as discussed with you guys previously, wildlife, US Wildlife and Fisheries 

requested we P&A some wells in conjunction with our wells, so they gave us 

around 12.7-ish million to P&A around 150 sites.  The majority of the sites are in 

north Louisiana.  So, currently, Dynamic has got three rigs in operation --  this is 

as of last week.  I haven’t updated it too much, but it should still be pretty similar, 

three rigs in operation, six more available.  I think they’re planning on ramping 

up.  The GMP is right around $16 million, that’s the --  the GMP is essentially a -
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-  I don’t know CMAR terms, but it’s the maximum price for the CMAR, and 

right now they’re employing 47 people in the field and 14 admin.  And I spoke 

with them just before I came in, they’ve P&A’d 19 wells.  They started around 

the end of January, so we’re making a pretty good clip.  It slowed down a lot by 

weather.  Everything that you see that comes through here is going through there 

as well.  It’s just not leaving the ground as quickly as you see it leaving it here. 

 And the second one is 23-002, Shreveport, which is 1Lemoine Disaster 

Recovery.  So they’ve got their sites in the Shreveport, Caddo-Pine Island area, 

and a handful wildlife sites in Lacassine and the Atchafalaya Basin.  So their 

maximum price should be around $14.9 million.  And they’re showing about 23 

personnel currently on site with four crews, and they’re planning on onboarding 

new contractors.  So their crews are composed of four men with an operator and a 

P&A contractor as well, and they’ve got their own site supervisors as well, so 

they’ve got three of those.   

That was one of the first wells --  or the first well P&A’d was in Shreveport, 

Caddo-Pine Island, the Bell No. 1.  That was P&A’d right around January 17th, I 

want to say.  And they’ve P&A’d 23 wells total, so we’ve P&A’d about 41 wells 

in a month.  I can tell you, we sat in on a meeting yesterday.  We’re behind in 

some of the other states.  I think Texas is at 250, but I think what you see right 

now is we should start ramping up very quickly.  Both Lemoine and Dynamic 

and the way Mr. Harris and his team kind of structured this was this project 

manager thing should allow them to move pretty quickly to expand, kind of take 

off on these operations, so, hopefully, from the learnings and kind of get through 

the start-up period, it kind of expands quickly. 

MR. HARRIS: 
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 I do want to point out Texas is one of the states who is simply refusing to 

perform some of the required activities, the strings that come along with this 

money.  It remains to be seen how that works out for them, you know, whether 

the feds are going to ask for some --  or demand some of that money back.  I 

certainly don’t want my successor and the staff in the position of having to justify 

money that’s already been spent or sending it back.  It remains to be seen how 

that plays out, but I think what we’re doing is the prudent action to benefit the 

state and not --  get as many wells plugged as we can but not, you know, put the 

state potentially liable for reimbursing these funds after the fact.  So we are doing 

a lot of things that Texas and other states are simply ignoring, and all that’s 

additional work. 

 Thank you.  Please carry on. 

MR. FULKERSON: 

 No problem.  I’m glad you actually brought that up, because I don’t 

remember if I wrote it in here, but they’ve come out with a Formula Grant.  The 

initial discussions for the Formula Grant just started, and in the initial grant, a lot 

of this wasn’t required.  The Formula Grant, methane, DB, site restoration, water 

quality was not specifically required but strongly recommended.  The Formula 

Grant, everything is 100 percent required.  So if you decided not to do it, right 

now, their --  their next round of money says it’s a must, so unless something 

changes, we will be up and running to continue this program as is because we’ve 

already built it. 

 Okay.  Next, this was --  actually coincided around the same time.  This was 

the 19th or 20th.  So the Department of Interior made a visit to the state of 

Louisiana. We participated in a few activities with them.  The first day they 
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arrived was a Thursday.  The Governor happened to be having a --  the IIJA 

(phonetic) or a funding meeting for the infrastructure act with their local 

secretaries, and, I guess, government officials in Baton Rouge, and the DOI was 

able to sit in on some of those panels and give feedback to us.  They spoke with 

workforce, DOI, labor.  I think that was probably a good, you know, intro to the 

state of Louisiana, what we’ve got rolling out.  And then the next day, they made 

a site visit with us.  The Office of Conservation, Mr. Harris, our contractors all 

made a visit to Tullos, Louisiana, which is, I guess, an hour and a half north of 

here, two hours north of here, a small, little town.  The site visit went great.  It 

was kind of one of those oilfield towns.  I don’t know that I’ve seen many of 

them like it, but if you could throw a stone, you could hit a small derrick.  I think 

they --  in one mile they drove around in Tullos probably saw about ten derricks.  

They got to see P&A operations going on.  I thought it was a great meeting, both 

in terms of meeting them, faces with names, kind of putting all of our --  our 

name out there and getting Louisiana to the forefront of their thoughts.  It went 

really well.   

They also have established an orphaned wells program office.  I’ve got a lot 

of questions about this recently.  It was in the news as well.  It is not in Louisiana.  

It is a national, and it’s going to be led by Kimbra Davis.  She was on this trip as 

well, very nice.  She has a pipelines background and will be moving into this 

role.  It is not locally based.  She’s going to remain in Colorado, and it sounds 

like some of the other group may be in DC, but it sounds like we will be 

liaisoning with them and working with them, but they won’t be anything local. 

The next page, I just took a couple of images that our contractors provide, 

both Lemoine and Dynamic, showing some overhead shots of some board roads, 
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the sites they’re having to get to, and kind of some of the work being done.  On 

the left, you’ll see some photo documentation of the sites, and then post-well, 

we’ve requested they take photos just to kind of memorialize the P&A of the well 

for documentation purposes in the future.   

So, as you can see, we’re kind of rolling and going.  Probably the biggest  

thing slowing us down right now is the weather in north Louisiana. 

Unfortunately, just with timing, we happened to start in their rainy season, but I 

think both sides, Monroe and Shreveport, and both of the CMARs are doing a 

really good job of working together.  We’ve definitely had some speed bumps, 

but I think there’s good guys up there, good people, doing good work. 

 For our new contractors, we have no new contractors this month.  There was 

a few that we met with recently that want to sign up, but they didn’t get their 

paperwork in quite in time. 

 The last bit of business I have is the fiscal year performance indicators.  As 

you can see, we are farther down than normal.  You know, our performance 

indicator was around 225 last year.  We didn’t hit it.  I want to say we ended up at 

like 164.  Generally, there’s about 100 to 150, 200 wells P&A’d every year.  

Focusing on south Louisiana, you’re going to get less wells but higher-priced 

wells.  I would think you would only see a few more wells if we start we 

Lockport package again, so we may not P&A too many wells this last quarter -- 

last couple of quarters, just depending on the approval of the Lockport package. 

 I would say if we continue using large sums of money in north Louisiana, 

we’ll probably have something similar.  It may not be as drastic next year.  We’re 

probably continue to hit higher-priority wells or sites we’re concerned with if the 

CMARs continue to be concentrated up there, but we’ll probably have to just 
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play it as we go with both the next round of federal funding coming in, the next 

fiscal year for the State coming. 

MS. CREASMAN: 

 This is kind of a general question, but with the research that’s being done and 

the modeling and indications of methane-producing wells, once that’s better 

known, do you see that influencing prioritization or where money is spent?  I 

mean, do you think --  you know, capping those wells, that will be --  unless it’s a 

high risk, high priority. 

MR. FULKERSON: 

 I think it’s something we certainly need to consider.  So we’ve kind of had 

the discussions of how to incorporate it, so, of course, if we change anything in 

prioritization, it would have to come through the OSR Commission.  So my 

thought is we pull all the data in and if it’s something we should recommend, 

we’ll definitely bring it to this group to recommend and then kind of get 

feedback.  I don’t really know whether I think there should be a lot of methane or 

not.  I was kind of surprised with how much we’ve seen so far, so it will be 

interesting to see what their studies look like and then quantify it.  Like I don’t 

know how much – 

MS. CREASMAN: 

 Right. 

MR. FULKERSON: 

 = it seems like a lot, but what does this amount mean. 

MR. HARRIS: 

 I mentioned this to the Governor a couple of time.  He seemed excited to, 

you know, want to be able to say how this data --  we were going to use this 
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methane data to almost immediately prioritizing.  And I tried to temper that a 

little bit, because, although I think some of us may think we know what the data 

is going to show regarding, you know, the age and depth and type of well and 

location, you know, what’s going to get the most bang for the buck,  I keep 

saying, let’s see what the data shows.  And then, you  know, it may be a year or 

two before we have sufficient data and the information is strong enough to say, 

yeah, it makes sense to starting using this as a prioritization factor or not.  I mean, 

this is one of the things this Commission, you know, could certainly weight in on.  

But, you know, coming from a science background, I like to let the data, you 

know, speak for at least what we should recommend going forward, let’s just see 

first what it says. 

MR. FULKERSON: 

 Yeah.  And I’ll definitely get the LSU guys to come in when they’ve kind of 

got some --  they probably won’t have anything concrete, but they can possibly 

show us a glimpse of what they’re seeing and what their thoughts are.  I can tell 

you, we’ve met with a lot of contractors who seem to think they understood 

methane very well, and I can tell you, the only one that I met with the whole time 

that’s understood methane, read the whole thing, and knew it better than --   well, 

I didn’t know it at all, but knew it better than anyone else was the LSU 

researchers, specifically the oceanographers.  So it will be interesting to see what 

he sees when he comes back. 

 That’s all I have, Mr. Secretary, Mr. Commissioner. 

MR. HARRIS: 

 Is there any old business, new business, comments, questions? 

 (No response.) 
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 Any from members of the public here, any comments, questions? 

 (No response.) 

 In that case, I think it’s time to entertain a motion to adjourn. 

MR. IEYOUB: 

 So move. 

MR. HARRIS: 

 Move by Commissioner Ieyoub. 

MS. CREASMAN: 

 Second. 

MR. HARRIS: 

 And second from Ms. Creasman. 

 I’m going to go ahead and say, without objection, the motion carries. 

Thank you, all.  See you next time. 
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